
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Contract Location: Time Allowed:

SR 35 AT SEMINOLE DR (CR 364) SR 520

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/19/2012

11/02/2012

12/03/2012

12/05/2012

12/05/2012

00/00/0000

00/00/0000

665 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 104.66

696 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,653,919.15

$17,195,392.21

$6,411,170.26

67.57%

Counties:

Colquitt Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007183.01000 $15,893,560.21 $13,435,033.27 $3,500,477.54 77.98% $1,582,428.13

M004376      $3,760,358.94 $3,760,358.94 $2,910,692.72 22.60% $107,304.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number: 0007183.01000 SR 35 - SAFETY IMPROVEMENTS

 

CSSTP-0007-00(183)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,153,774.55 $9,729,589.22 $1,424,185.33

Non-Participating $1,239,308.12 $1,081,065.32 $158,242.80

Total Earnings $12,393,082.67 $10,810,654.54 $1,582,428.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $12,393,082.67 $10,810,654.54 $1,582,428.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,393,082.67 $10,810,654.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,582,428.13

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number: M004376      SR 35 - WIDENING & RCNS

 

M004376                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $709,269.78 $593,889.33 $115,380.45

Non-Participating $177,317.44 $148,472.33 $28,845.11

Total Earnings $886,587.22 $742,361.66 $144,225.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $886,587.22 $742,361.66 $144,225.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($36,921.00)

Total: $849,666.22 $742,361.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $107,304.56

($36,921.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .818

 205000.000 .112

CSSTP-0007-00(183)

 

.930 $22,960.00 $190,650.00

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 6.000

 12000.000 .000

 

 

6.000 $.00 $72,000.00

0020 207-0203     FOUND BKFILL MATL, TP II CY  209.000 532.842

 60.000 11.556

 

 

544.398 $693.36 $32,663.88

0025 210-0100     GRADING COMPLETE - LS  1.000 .894

 1928735.000 .050

CSSTP-0007-00(183)

 

.944 $96,436.75 $1,820,725.84

0030 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  8,370.000 10,926.246

 9.750 .000

 

 

10,926.246 $.00 $106,530.90

0035 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  126,700.000 106,303.409

 11.900 21,048.556

 

 

127,351.965 $250,477.82 $1,515,488.38

0040 318-3000     AGGR SURF CRS TN  5,720.000 536.790

 25.000 19.120

 

 

555.910 $478.00 $13,897.75

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  21,890.000 18,292.690

TL & H LIME 60.850 5,242.680

 

 

23,535.370 $319,017.08 $1,432,127.26

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  35,090.000 29,034.740

L & H LIME 65.200 5,059.270

 

 

34,094.010 $329,864.40 $2,222,929.45



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  31,800.000 38,960.510

R-MODIFIED BITUM MATL & H LIME 70.350 6,304.090

 

 

45,264.600 $443,492.73 $3,184,364.61

0075 413-1000     BITUM TACK COAT GL  28,800.000 21,208.000

 2.000 4,976.000

 

 

26,184.000 $9,952.00 $52,368.00

0080 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  246,275.000 257,160.277

 0.300 .000

 

 

257,160.277 $.00 $77,148.08

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  475.000 540.578

 39.000 .000

 

 

540.578 $.00 $21,082.54

0105 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,195.000 1,944.000

 15.900 801.000

 

 

2,745.000 $12,735.90 $43,645.50

0115 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  71,790.000 43,557.000

 2.300 14,400.000

 

 

57,957.000 $33,120.00 $133,301.10

0130 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  50.000 60.871

 980.000 .000

 

 

60.871 $.00 $59,653.58

0135 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  280.000 337.935

 205.000 28.208

 

 

366.143 $5,782.64 $75,059.32

0140 511-1000     BAR REINF STEEL LB  19,039.000 19,948.650

 1.550 .000

 

 

19,948.650 $.00 $30,920.41



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0150 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,032.000 896.900

 35.900 96.000

 

 

992.900 $3,446.40 $35,645.11

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,304.000 1,589.000

 42.650 .000

 

 

1,589.000 $.00 $67,770.85

0170 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  8.000 .000

 110.000 8.000

 

 

8.000 $880.00 $880.00

0180 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  952.000 256.000

 31.000 60.000

 

 

316.000 $1,860.00 $9,796.00

0185 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  192.000 32.000

 39.250 40.000

 

 

72.000 $1,570.00 $2,826.00

0210 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  10.000 12.000

 640.000 .000

 

 

12.000 $.00 $7,680.00

0240 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  1.000 2.000

 570.000 .000

 

 

2.000 $.00 $1,140.00

0250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  1.000 .000

 1650.000 1.000

 

 

1.000 $1,650.00 $1,650.00

0255 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  600.000 2,266.000

 11.500 .000

 

 

2,266.000 $.00 $26,059.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0275 611-8040     ADJUST DROP INLET TO GRADE EA  3.000 4.000

 775.000 .000

 

 

4.000 $.00 $3,100.00

0355 668-1100     CATCH BASIN, GP 1 EA  22.000 14.500

 2000.000 2.250

 

 

16.750 $4,500.00 $33,500.00

0365 668-2100     DROP INLET, GP 1 EA  6.000 4.000

 1650.000 1.000

 

 

5.000 $1,650.00 $8,250.00

0370 668-4300     STORM SEWER MANHOLE, TP 1 EA  15.000 3.500

 1650.000 3.000

 

 

6.500 $4,950.00 $10,725.00

0380 668-5000     JUNCTION BOX EA  4.000 5.000

 1350.000 .000

 

 

5.000 $.00 $6,750.00

0390 668-8011     SAFETY GRATE, TP 1 SF  136.000 283.040

 48.500 .000

 

 

283.040 $.00 $13,727.44

Category Amount: $1,545,517.08 $11,314,056.00

Category Number: 0020 PERMANENT EROSION CONTROL

0400 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  158.000 307.333

 62.500 .000

 

 

307.333 $.00 $19,208.31

Category Amount: $0.00 $19,208.31



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number 0007183.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0535 167-1500     WATER QUALITY INSPECTIONS MO  16.000 20.000

 155.000 1.000

 

 

21.000 $155.00 $3,255.00

Category Amount: $155.00 $3,255.00

Category Number: 0040 SIGNING AND MARKING

0650 654-1001     RAISED PVMT MARKERS TP 1 EA  2,210.000 2,762.000

 2.600 .000

 

 

2,762.000 $.00 $7,181.20

0660 654-1010     RAISED PVMT MARKERS TP 10 EA  9.000 35.000

 31.000 .000

 

 

35.000 $.00 $1,085.00

Category Amount: $0.00 $8,266.20

Category Number: 0010 ROADWAY

0670 668-3300     SAN SEWER MANHOLE, TP 1 EA  1.000 3.000

 1550.000 .000

 

 

3.000 $.00 $4,650.00

1   210-0250     UNDERCUT EXCAVATION CY  .000 170.370

 5.000 .000

Undercutt excavation less than 750 Cubic Yards

                                                            

170.370 $.00 $851.85

Category Amount: $0.00 $5,501.85

Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 65,976.030

 1.000 36,756.050

(IN #1)

                                                            

102,732.080 $36,756.05 $102,732.08

Category Amount: $36,756.05 $102,732.08

Project Total Amount: $1,582,428.13 $12,393,082.67



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number M004376      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .433

 275000.000 .014

M004376

 

.447 $3,850.00 $122,925.00

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  169.000 89.000

EWAYS 230.000 27.000

 

 

116.000 $6,210.00 $26,680.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  452,535.000 278,503.386

 0.300 64,353.889

 

 

342,857.275 $19,306.17 $102,857.18

0070 647-6090     LOOP DETECTOR - EA  2.000 .000

 1250.000 2.000

6 FT X  6 FT

 

2.000 $2,500.00 $2,500.00

0075 647-6090     LOOP DETECTOR - EA  2.000 .000

 1550.000 2.000

6 FT X 40 FT

 

2.000 $3,100.00 $3,100.00

0080 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  35.000 .000

 67.000 16.000

 

 

16.000 $1,072.00 $1,072.00

0090 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  760.000 .000

 6.200 69.000

 

 

69.000 $427.80 $427.80

0095 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,800.000 .000

 2.050 112.000

 

 

112.000 $229.60 $229.60

0100 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  28.250 .000

 1750.000 1.580

 

 

1.580 $2,765.00 $2,765.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14358-12-000-1

Estimate Summary By Project

Estimate Number: 0022

11/05/2014

Project Number M004376      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  52.500 .000

 1750.000 42.560

 

 

42.560 $74,480.00 $74,480.00

0110 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 23.000 .000

 1225.000 14.560

 

 

14.560 $17,836.00 $17,836.00

0115 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 4.000 .000

 1225.000 4.090

 

 

4.090 $5,010.25 $5,010.25

0120 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,000.000 .000

 2.500 1,006.660

 

 

1,006.660 $2,516.65 $2,516.65

0125 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,500.000 .000

 3.100 148.190

 

 

148.190 $459.39 $459.39

0130 654-1001     RAISED PVMT MARKERS TP 1 EA  300.000 539.000

 2.600 852.000

 

 

1,391.000 $2,215.20 $3,616.60

0185 611-8050     ADJUST MANHOLE TO GRADE EA  18.000 26.500

 775.000 .500

 

 

27.000 $387.50 $20,925.00

0190 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  4.000 .000

 465.000 4.000

 

 

4.000 $1,860.00 $1,860.00

Category Amount: $144,225.56 $389,260.47

Project Total Amount: $144,225.56 $886,587.22


